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Emergency Appeal n°  MDR65003 Glide n°: CE-2020-000036-GRC  

Emergency Appeal issued:  13 March 2020 Expected timeframe:  9 months 

EPoA published: 9 April 2020 Expected end date:  31 December 2020 

Category allocated to the of the disaster or crisis: Orange  

Funding requirements: CHF 20 million 

DREF allocated: CHF 500,000 

Total number of people affected: 

 

 

Approx. 

175,000 

Number of people to be 
assisted: 

Approx.  

120,0001 

Host National Societies presence: Albanian Red Cross, Bulgarian Red Cross, Cyprus Red Cross, Hellenic Red 
Cross, Turkish Red Crescent Society, Red Cross of  the Republic of  North Macedonia, Red Cross of  Serbia 
 

Red Cross Red Crescent Movement partners actively involved in the operation: IFRC, ICRC  
 

Other partner organizations actively involved in the operation: UNHCR, IOM, UNICEF, AFAD 
 

 

A. Situation analysis 
 
 

 

As the situation in Syria becomes more serious and unpredictable, the risk of  newer and sudden inf luxes of  people 
f leeing the conf lict zones keeps escalating. Turkey sees increased pressure on its border in Syria with hundreds of  
thousands of  people ready to cross it, given the continuing hostilities in Idlib. Turkey remains host to some 4 million 

refugees within its borders, including nationals 
f rom Syria, Somalia, Pakistan, Iraq, Iran and 
Afghanistan – making it the country with the 

largest refugee population worldwide. Turkey  
makes commendable ef forts to provide 
massive humanitarian aid and support to 

Syrians seeking refuge of  which more than 93 
per cent are living in urban areas in twenty 
cities throughout Turkey. 

 
  

 
 50% of the estimated 15,000 people crossing from Turkey weekly for 2 months = 60,000 ; 30% of estimated 15,000 people crossing weekly for 

two months on Greek side= 36,000 ; 30% of the migrants residing in the Greek islands and mainland = 22,200 

. 

Emergency Plan of Action (EPoA) 
Turkey-Greece and other countries:  

Population Movement Operation 
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Turkey  
 

On 27 February 2020, the Turkish government announced that it would no longer stop refugees f rom attempting to cross 
by land or by sea into Europe. Following this announcement, an estimated 10,000-15,000 people gathered at the land 
border and are wanting to cross to Greece. The land border in Greece remains closed under heavy control. Reports 

f rom the Turkish authorities indicate tens of  thousands of  people have moved towards the Pazarkule border gate and 
its surrounding areas in the Karaağaç district of  Ed irne, and at the Ipsala border gate and its surrounding areas in the 
Ipsala district of  Edirne City. The border crossings are concentrated in areas including Yenikarpuzlu, Ferre, Küplü, 

Subaşı and Adasarhanlı. 
 
There was no exact f igure indicating the number of  the people crossing due the high mobility of  the population. However, 

the number of  people gathering in and around the above-mentioned locations was estimated at approximately 15,000 
in total with some 7,500 people2 in each location. Most of  the migrants were waiting and sleeping in open areas. Given 
the current winter season, they were af fected by cold weather with temperatures going down to 7 degrees Celsius at 

night. Also, the weather is mostly rainy, and this exacerbated the situation of  those living in uncovered areas. These 
weather conditions were especially challenging for children and women. Access to basic services were limited, 
preventing people f rom fulf illing their basic needs. Families are moving with their children and babies, carrying them on 

their shoulders. Although the highest number of  the af fected people are single adults travelling alone, women and 
children represent a large number too, including pregnant and lactating women. There are also many unaccompanied 
children waiting at the border. Poor hygiene conditions expose people to further heath issues, which is particularly 

worrying at this time due to the COVID-19 outbreak. Further in the southwest, migrants attempting to cross the border 
by sea are highly vulnerable to abuse and exploitation by human traf f ickers, and exposure to the danger of  death by 
drowning. 

 
As of  21 March 2020 the number of  migrants staying on the Turkish-Greece border has been signif icantly reduced and 
there are more than 5,000 people remaining at the border area, a signif icant drop f rom the estimated 15,000 just three 

weeks ago, however during all this time TRCS continue to support the migrants basic needs f rom its own resources.   
 
Turkey is also undergoing a rise in the number of  conf irmed COVID-19 cases in the country. As of  31 March, there were 

10,827 conf irmed cases with 168 fatalities. 
  
As of  27 March 2020, Turkish authorities as a precaution amid the fear of  coronavirus pandemic, have evacuated 

migrants who had been waiting at the border with Greece hoping to make their way into Europe. The authorities informed 
that some 5,800 migrants were moved away f rom the border area overnight. The migrants have been taken to migration 
centers in nine provinces, where they would be quarantined. Most of  the migrants have been moved to migration centres 

while some others are being housed in state guest houses under quarantine and will be moved to other regions in 
Turkey once quarantine is over. Government authorities have also disinfected areas near the border where migrants 
have been living. 

  
Due to the rapid development TRCS is assessing the situation due to new development related to COVID and will 
revise the appeal accordingly.  

 
Greece 
 
For months already, Greek reception and 
asylum system for refugees and migrants has 

been stretched beyond its capacities. The 
continuous and increased number of  new of  
arrivals has pushed the existing 

accommodation and other support services to 
its limits. A total 115,000 migrants and 
refugees remain stranded in Greece, of  whom 

around 41,200 are on the islands of  Lesvos, 
Samos, Chios, Leros and Kos. Among them, 
there are approximately 5.500 unaccompanied 

minors, exposed to severe protection risks. 
There is a risk of  increased number of  physical and mental health issues among the af fected population due to inhumane 
and harmful living conditions (such as sleeping outdoor). Children are prevented to access dignif ied and basic services 

suitable for their age. Experiencing regularly dif ferent form of  exploitations, children reported several mental health 

 
2 Number estimated by TRCS 

According to UNHCR data of  2 April 2020 the overall number of  
the arrivals in 2020 in Greece are the following: 
 

Total arrivals in 2020 

9,486  
Sea arrivals in 2020 

7,471  
Land arrivals in 2020 

2,015 

https://data2.unhcr.org/en/situations/mediterranean/location/5179
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issues which led in some cases to self -harmful behaviours and suicidal attempts. Shortages of  living spaces forcing 
unaccompanied children to cohabitate with adults in crowded settings, and a general lack of  safety and security at the 

facilities, including poor lighting, may mean greater risks, like sexual exploitation and abuse3. Other forms of SGBV4 has 
been also highly reported, while accessing WASH facilities due to their location, lack of  lighting and lockable doors. 
LGBTIQ5 migrants are extremely susceptible to SGBV. too. People with disabilities, and in particular women with 

disabilities, are facing additional protection issues and barriers, causing higher risks of  abuse and isolation. 
 
In an attempt to ease the pressure on the islands, between September 2019 and January 2020, the Greek government 

transferred 14,750 people f rom the islands to the mainland, as 36,000 new arrivals crossed the Aegean to Greece f rom 
Turkey. Recently, 1,189 migrants were transferred since 14/03 to Malakasa and 600 were transferred since 17 March 
to Serres. 

 
Over the last few weeks there has been  increased tension in the country, as local anger and f rustration about Greece’s 
stretched capacities to receive new arrivals boiled over, with some residents gathering in several places, preventing 

people, including young children and babies, f rom disembarking f rom a dinghy that reached a small harbour. Elsewhere 
on the island, groups of  people have prevented buses f rom taking new arrivals to Lesvos massively overcrowded centre 
of  Moria. At the port of  Thermi, about 50 people, including several minors, have not been allowed to disembark. Many 

islanders want the Moria camp, home to nearly 20,000 refugees and migrants, to shut down and its residents to be 
transferred to the mainland.  

 
As the number covid-19 cases are increasing in Greece, measures are scaling up: on 13 March 2020 the whole country 
was put in quarantine, only supermarkets, pharmacies and commercial enterprises remained open, while f rom 23 March 
a lock down was imposed including curfew measures. Until 30 March the dead victims f rom covid-19 have become 40, 

while 69 people are intubated in ICUs all over the country. 

 
Summary of the current response  
 
Overview of Host National Society Response Action 

 

The Hellenic Red Cross (HRC) has setup three mobile units near the Kastanies border in Evros to provide f irst aid 
and health related services. HRC already positioned three mobile health stations staf fed with Samaritans since 2 March 
2020 to provide f irst aid and relief  assistance. HRC is also sustaining their core migration services which is in urgent 

need of  expansion due to the increased number of  transfers f rom the islands (Multi-Functional Centre in Athens and 
Thessaloniki, Mobile Clinic in Athens, Accompaniment Programme (ACCREF) in Athens and f ive Unaccompanied 
Minor Centres in Athens, Volos and Kalavryta). HRC is in contact with the national authorities and discussed the 

measures to take as a response to the situation.  

 
In Migrant Centres in mainland Greece, the Ministry of  Migration has requested HRC to support with Mobile Health 
and relief  services the new Migrant Centres, that will accommodate migrants transferred f rom Lesvos Moria camp and 

other islands, and in addition to sustain its core migration services (Multifunctional Center Athens, ACCREF and Mobile 
Health Unit), of fer services at the two new Migrant Centres in mainland Greece, which is transferred f rom Lesvos Moria 
camp. 

 
The Migrant Center at Serres Region (in Klidi area, at Northern Greece) has opened in mid-March. HRC will provides 
health and relief  services (antibacterial wipes, antibacterial gels, soaps and shampoos). The f irst 600 migrants arrived 

on 17 March. The DM of f icer visited the Center for an assessment on 30 March. The scheduled assessment visit by a 
polyvalent HRC team was cancelled due to precautions for COVID-19, and the next day HRC team will visit the Center 
to do an assessment.  

 
The Migrant Center at Malakasa area (in East Attica Region), opened on 15 March 2020 and now has 1200 migrants 
to receive an estimated 300-400 migrants. HRC was requested to of fer health services (incl. temperature 

measurement, as part of  the COVID-19 control measurements) for an interim period – MHU of fered health services 
and Samaritans do the temperature measurements. 
 

 
 
 

 
3 IFRC; Alone and Unsafe: Children, migration, and sexual and gender-based violence, 2018. 
4 Sexual and gender-based violence (SGBV) 
5 LGBTQ is an acronym for lesbian, gay, bisexual, transgender and queer or questioning. These terms are used to describe a person’s sexual 
orientation or gender identity. 
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COVID-19 measures  
 

Since 12 March 2020, due to COVID-19 protection measures, HRC was requested by Ministry of  Health to do 
temperature measurements to anyone reaching the Evros site area, at the borders with Turkey, including migrants, 
policemen, military and journalists. Ministry of  Migration has also requested HRC to do temperature measurements at 

Evros site and Malakasa Center, while Ministry of  Justice, as well as to do the same at correction facilities (prisons), 
starting f rom Athens. 
 

The Hellenic Red Cross is discussing with the Ministry of  Migration about possible RCRC support on health services 
to address the risk of  epidemic at Moria camp, in order to protect  migrants and the general population. 

 

Multifunctional Centres, Educational Emergency Health Stations and Mobile Health Unit in Athens have made plans 
to reduce the number of  migrants visiting the HRC respective Services residing in the centres . 
 

 
The Turkish Red Crescent Society (TRCS) and Migration Services Department mobilized an assessment team to the 
area, deploying 50 staf f  and 18 vehicles. In the f irst two weeks of  March 2020, the National Society has deployed staff 

f rom its Migration Services, Cash-Based Assistance, Community-Based Migration Programme, Child Programmes, 
Disaster Management and regional Disaster Management departments to support the response at the border gates of  
Pazarkule, and Ipsala in Edirne, as well as Avvacik in Çanakkale province. Distribution is also supported by 167 TRCS 

volunteers at border points in Edirne.  
 
In Ipsala, the Turkish government’s State Hydraulic Works (DSI) has allocated two temporary warehouses for 

emergency stocks near the border crossing points to house relief  items  and facilitate distribution in the area through 
pick-up vehicle. To date, some 20 vehicles have been deployed to the border crossing points in Ipsala and Pazarkule, 
including three catering vehicles, six pick-up trucks, three lorries, and other vehicles to support disaster response, 

material handling, communications, and child -f riendly programmes. Vehicles have also been deployed f rom the TRCS 
community centres in Bursa and Istanbul (Sultanbeyli).  
 

Neighbouring regional TRCS Disaster Management Directorates are also supporting the provision of  urgent relief  items 
(including clothes, shoes, socks, baby diapers, hot food and beverages.) These items will be stocked in a nearby 
warehouse allocated by the Turkish government’s State Hydraulic Works (DSI) and prepared for distribution. The work 

is ongoing to establish eight multipurpose tents of  112 m2 in Harmanlı in order to provide a collective emergency shelter 
for the migrants. In addition, assistance such as food, water, household items such as blankets and clothing and hygiene 
sets is being distributed in Pazarkule and in Ipsala. 

 
Distributions 
 

As of  24 March 2020, TRCS distributed 546,378 pieces of  humanitarian aid items among the migrants stranded at the 
Turkey-Greece borders, as per below table: 
 

Soup Cup of 

Tea 

Lunch 

Box 

Water 

and 

Juice 

Hygiene 

Kit 

Clothing Snack 

Food 

Item 

Milk Blanket Shoe 

5,510 50,739 79,445 127,016 2,956 44,698 217,596 11,008 3,525 3,885 

 

The breakdown of  distribution for Pazarkula and Ipsala are the following:  

• Pazarkule a total of  316,953 various relief  items have been distributed  

• Ipsala a total of  229,425 pieces of  relief  items have been distributed  
 

TRCS reports as of  17 March that 200,885 humanitarian aid materials have been distributed, while in Pazarkule a total 
of  these comprise some 255,197 materials have been distributed. These include food items and packed meals, drinking 
water, packed beverages, wet wipes, soap, hygiene kits, sanitary items, clothing and shoes, and raincoats.  

 
At the Pazarkule border crossing, a mobile child-f riendly space (CFS) has been set up with games, painting and music 
activities, so far reaching some 920 children. Under Restoring Family Links (RFL) component, information activities are 

being conducted in Arabic, Farsi and English through the distribution of  brochures and support kits. Up to 1,755 people 
have also been provided phone-charging facilities to communicate with their families.  
 

Staf f  have been trained by the Public Health and Psychosocial Services department to build capacity for deployment.  
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COVID-19 measures  
 

TRCS is supporting MoH Hospitals through the provision of  PPEs and f ield Hospital tents, food on daily basis to 11.000 
people in the Quarantine Observation Places in 28 Points . TRCS is also ensuring awareness raising on COVID 19 
through internet, media channels and volunteers and helping to meet the basic needs of  the people ages 65+, subject 

to curfew and of  those lacking means of  livelihoods via VEFA Social Support mechanism. TRC’s staf f  and volunteers 
working on f ield are provided with PPE’s and sanitizers. The staf f  in the Community Centres providing consultation 
services were instructed to use PPEs. The community centres are being sanitized on a regular basis in cooperation with 

municipalities. 
 
 

Overview of Red Cross Red Crescent Movement Actions in country 
 
The International Federation of Red Cross and Red Crescent Societies (IFRC) Regional Office for Europe (ROE) 

is closely following the developments to support the National Societies (NSs) and is leading coordination with the 
Hellenic Red Cross, Turkish Red Crescent, Red Cross Society of  the Republic of  North Macedonia, Cyprus Red Cross, 
Red Cross of  Serbia and Bulgarian Red Cross to  better understand needs and potential responses and  inform NS 

contingency planning. The IFRC President and the IFRC acting Under Secretary General for Progammes and 
Operations visited Greece f rom 4 to 7 March, including Athens, the land border, Thessaloniki and Lesvos. They 
personally witnessed the conditions in the camps and met the Minister of  Migration and the Minister of  Civil  Defence. 

Following these visits and positive feedback received f rom both Ministries, they agreed together with the HRC on  the 
IFRC support to the National Society through the launch of  an Emergency Appeal to support the most vulnerable migrant 
population. Press release, photos and key messages are also available on the current situation and the migration-

related activities of  Hellenic Red Cross, IFRC and ICRC in Greece.  
 
On 3 April 2020, a call with Movement partners was organized by ROE and chaired by British RC with participation of  

British RC, Finnish RC, Italian RC, Netherlands RC, Norwegian RC, Spanish RC, Swedish RC, Swiss RC, RCEU of f ice, 
ICRC and IFRC. It was a follow up of  the partnership meeting, which was organized in February in Athens where all  
Movement Partners have agreed to f ind resources to maintain Hellenic Red Cross’ core migration services and seek 

continuity of  funding through dialogue with the EU. IFRC ROE will continue regular follow-up in order to ensure that the 
Federation wide plan can be f inalized and shared with Movement partners and other donors. 
 

On 3 April 2020, a call with Movement partners was organized by ROE and chaired by British RC with participation of  
British RC, Finnish RC, Italian RC, Netherlands RC, Norwegian RC, Spanish RC, Swedish RC, Swiss RC, RCEU of f ice, 
ICRC and IFRC. This was a follow up meeting of  the partnership meeting which was organized in February in Athens 

where all Movement Partners have agreed to f ind resources to maintain Hellenic Red Cross’ core migration services 
and seek continuity of  funding through dialogue with the EU. During the call, Movement partners shared their updates 
on their ef forts to provide support to the continuation of  the core migration services. IFRC ROE will continue regular 

follow up in order to ensure that the Federation wide plan can be f inalized and shared with Movement partners and other 
donors. 
 

The IFRC Country Office in Greece is committed to accompany HRC in its organisational recovery af ter the end of  a 
suspension phase f rom IFRC membership, in close collaboration with Red Cross Red Crescent Movement partners  
involved in Greece. The outcomes of  an Organizational Capacity Assessment and Certif ication (OCAC) exercise in 

September 2019 and of  a Partnership Meeting in February 2020 are the basis of  a strategic level approach to develop 
a ONE PLAN for National Society development with clear linkages to the NS Recovery Plan, the IFRC Country 
Operational Plan, the Emergency Appeal, and bilateral support f rom Partner National Societies (PNSs) and the ICRC. 

The creation of  a National Society Development (NSD) group under the leadership of  the HRC will focus on the 
development of  a plan which sets out clear operational activities addressing the current humanitarian situation. 
 

In Greece, the IFRC has been engaged since 2015 with a CHF 43 million Emergency Appeal to respond to the migration 
crisis. In partnership with UNHCR, IFRC is currently implementing for the fourth consecutive year (since May 2017) a 
cash programme for migrants in Greece reaching 15,000 asylum seekers, but the continuity of  this program is not 

certain. The Multifunctional Centre for integration services and orientation is  also reaching 4,000 people monthly.  
 
Hellenic Red Cross has gone through the Preparedness for Ef fective response (PER) process in 2018. In September 

2018 the Bord of  Directors of  the HRC voted for the of f icial creation of  the Disaster Preparedness and Management 
Of f ice and of  the Emergency Response Mechanism. In terms of  the DM capacity building and NS development activities 
in 2019 the HRC has performed a number of  DM related activities. Through the Emergency Appeal, the HRC will be 

further supported to revise the original PoA f rom the PER exercise in 2018 and to enhance its capacities in newly 
prioritized areas. 
 

https://ifrc.us13.list-manage.com/track/click?u=f384fe9dde60018f07b31b034&id=e0f2709a50&e=20c3431fb2
https://ifrc.us13.list-manage.com/track/click?u=f384fe9dde60018f07b31b034&id=b98b0a5f74&e=20c3431fb2
https://ifrc.us13.list-manage.com/track/click?u=f384fe9dde60018f07b31b034&id=9b79d3e8a6&e=20c3431fb2
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The IFRC Country Of f ice in Turkey continues to support the TRCS in assisting some 2.85 million people who have been 
af fected by the crisis in Syria and other neighbouring conf licts through an International Appeal totalling CHF122 million 

since the start of  the operation in 2012. The revised Appeal now focuses on longer-term community support, which will 
continue until 30 June 2021. The IFRC supports three funding schemes in Turkey through: (1) the International Appeal; 
(2) the Country Operational Plan; and (3) the ESSN cash programme which begins in April 2020. These schemes 

complement each other wherein the International Appeal and the Emergency Social Safety Net cash programme 
address the existing basic needs, livelihoods, health and protection needs of  refugees and host communities af fected 
by the crisis in Syria through community centre services and meeting basic needs through cash transfers respectively, 

while the Country Operational Plan seeks to establish policies and enhance gains made f rom the interventions under 
the International Appeal and ESSN programme to further strengthen the National Society in the longer term (including 
in the areas of  disaster risk reduction, health and Protection, Gender and Inclusion (PGI), mostly  at policy level).  

 
The International Committee of Red Cross (ICRC) mission was opened in Athens in March 2016 contributing to the 
protection and assistance of  migrants. It is closely collaborating with HRC on Restoring Family Links (RFL) activities 

with a small interruption in 2019 due to suspension of  the HRC. However, even in this period, ICRC and HRC closely 
coordinated activities related to the provision of  RFL Services so as to ensure the continuation of  the service to the 
migrant population. For 2020, ICRC mission is working on the cooperation agreement that will allow again the HRC to 

take over the implementation of  the RFL f ile. Last year, the ICRC took over f rom the Danish RC the Psycho -Social 
Support (PSS) project in Lesvos, as an interim solution. Again, the ICRC mission is in the process of  handing over this 
project to HRC. Other than that, the ICRC is active in areas of  its expertise, such as following up the conditions in 

migrants’ detention facilities and addressing the issue of  missing perso ns with a transregional approach for the South 
of  Europe. 
 

Overview of non-RCRC actors’ actions in country 
 
On 27 February 2020, the Turkish government announced that it would no longer stop refugees f rom attempting to cross 

by land or by sea into Europe. Following this announcement, an estimated 10,000-15,000 people have gathered at the 
land border with the intention to cross to Greece. However, the land border in Greece remains closed under heavy 
control. On 27 March 2020 Turkish authorities as a precaution amid the fear of  coronavirus pandemic, have evacuated 

migrants who had been waiting at the border with Greece.  
 
The Government of  Greece has halted processing of  asylum claims for one month. The EU has pledged more support 

for Greece, with the EU’s Frontex border agency planning to deploy additional personnel and equipment to support the 
Greek police. For months already, Greece’s reception and asylum system for refugees and migrants has been stretched 
beyond its capacities. The continuous and increased number of  new of  arrivals has pushed the existing accommodation 

and other support services to its limits. In total 115,000 migrants and refugees remain stranded in Greece, of  whom 
around 41,200 are on the islands of  Lesvos, Samos, Chios, Leros and Kos, in reception centres designed for 5,400 
people.  

 
In the past period, the Greek authorities have been looking into possibilities to ease the tensions on the islands, but the 
capacities and resources overall in Greece are at their limits. Between September 2019 and January 2020, the Greek 

government transferred 14,750 people f rom the islands to the mainland, as 36,000 new arrivals crossed the Aegean to 
Greece f rom Turkey. Given the situation overall in Greece and the dif ferent tensions, the latest initiative by the authorities 
on the islands have met strong resistance f rom local communities.  

 
The Turkish authorities have temporarily allocated some land for migrants waiting at the border. The Turkish Disaster 
and Emergency Management Presidency (AFAD) will donate eight 112m2 tents, requesting the Turkish Red Crescent  

Disaster Management Directorate to install them. In response to the arrivals, the Greek government has announced  
that for a month, Greece will not accept any asylum applications or migrants entering to Greece. They will immediately 
return the migrants that are trying to cross the borders irregularly to the country they entered f rom.6 

 
Greek and the Bulgarian governments reinforced security measures at their borders and deployed armed forces to 
prevent irregular entries.  

 
On 2 March 2020, the government of  Greece requested assistance f rom EU Civil Protection Mechanism (EUCPM) 
Member and Participating States to prepare for an increased number of  new arrivals migration f low: in terms mobility 

(buses, ambulances etc.), health, water and sanitation, shelter and other household and hygiene items.  
 
On 3 March, the Presidents of  the European Commission, Parliament and Council visited the Greek-Turkish land 

borders. The FRONTEX Emergency team will be sending additionally 7 boats, 1 helicopter, 100 border guarders for 

 
6 https://www.euronews.com/2020/03/02/greece-cancels-asylum-as-turkey-lets-migrants-travel-towards-europe  

https://www.euronews.com/2020/03/02/greece-cancels-asylum-as-turkey-lets-migrants-travel-towards-europe
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both land and sea borders, The EU has committed EUR 700 million f inancial support to Greece. Civil protection 
mechanism has been activated for support in kind. Ursula von der Leyen, President of  the European Commission, said 

that the situation at the borders is an EU responsibility.  

 
On 5 March,12 Member and Participating States have of fered nearly 70,000 items of  assistance to Greece through the 
EUCPM .Some of  the requested items such as buckets, tarpaulins, water pumps, power generators, water tanks and 

bed mattresses were 100% covered by the of fers made by the Member and Participating States. The majority of  the 
of fered items are expected to arrive in Greece in the coming days. The main UN agencies present in Greece are the 
UNHCR, IOM and UNICEF working with the Government to support asylum-seekers and migrants in the f ields of  

accommodation, cash and other reception services as well as protection, psychosocial support and legal support, largely 
funded by EU and the Asylum, Migration and Integration Fund (AMIF). IOM has also initiated an integration program for 
some of  the recognized refugees. UNHCR is increasingly providing support to the Greek Government to enhance their 

capacity to understand and respond to the needs of  refugees and is in the process of  handing over some programs 
although the absorption capacity remains relatively low. MSF are providing health services at Lesvos and Samos islands 
and MDM are providing health services. at Karatepe camp, at Lesvos.  

 
Needs analysis, targeting, scenario planning and risk assessment 
 

In Greece 
 
Thousands of  women, men, and children who currently live in small tents at the reception centres are exposed to cold 

and rain with little or no access to heating, electricity or hot water. Hygiene and sanitation conditions are unsafe. 
Protection issues are increasing greatly. Despite the dedication of  medical professionals and volunteers, many cannot 
access see a doctor as there are simply too few medical staf f  at the reception centres and local hospitals.  

 
Assessment of  conditions in Greece highlight that: 
 

• Migrant facilities are overcrowded: more than 41,000 people remain stranded in reception centres across f ive 
islands which were originally designed for 5,400 people.  

• In Samos 6,782 people are staying in a centre designed for 660 while others are in makeshif t shelters pitched 
on surrounding f ields on a steep slope.  

• Moria camp in Lesvos is hosting 21,752 people inside a facility which was set up for 2,800 people and others 
are staying in adjacent olive groves. The camp is known for its poor hygiene conditions and outbreaks of  
violence and protection risks, especially Sexual and Gender Based Violence (SGBV).  

• Reception centres in Chios, Kos, and Leros are also overcrowded. The majority of  the residents in the camp 
are families.  

• Children account for a third of  the migrant population in the islands, of  whom 15 per cent are unaccompanied 

or separated, and the majority are below the age of  twelve.  
 
The Greek authorities have been looking into possibilities to ease the tensions on the islands, but the capacities and 

resources overall in Greece are at their limits. Between September 2019 and January 2020, the Greek government 
transferred 14,750 people f rom the islands to the mainland, as around 60,000 new arrivals crossed the Aegean to 
Greece f rom Turkey in 2019. Given the situation overall in Greece and the dif ferent tensions, the latest initiative by the 

authorities on the islands and the mainland to create centres (see at the current response section above) that would be 
more restrictive of  the migrants` move has met strong resistance f rom local communities. As the needs were already 
diverse and wide before the current situation, it is essential to understand how the new developments are af fecting 

populations needs, identify the support already delivered and planned by the Government and other response actors 
and discern the gaps to be addressed by the Red Cross Red Crescent Movement in the response. Whilst the Greek 
Government is struggling to decongest the islands by transferring people to already overcrowded camps in the mainland 
by reproducing grim conditions like those in the islands racist behaviours in the Northern Greece are on rise. 

 
In Turkey 
 

Assessment of  conditions in Turkey highlight the following priorities:  
 

• Health with special focus on First Aid, heath promotion, prevention of  communicable and non-communicable 

disease and hygiene promotion as well as preparedness activities for COVID -19 for new arrivals.  

• Psychosocial support including psychological f irst aid, particularly for unaccompanied children and other 
vulnerable groups. Lack of  access to trusted information is creating confusion and tensions and in turn, cause 

negative psychosocial impact.  
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• Shelter and accommodation for migrants as well as food (including special food for babies, young children 
and pregnant women) as well as essential household items.  

• Many of  the af fected people have experienced sexual and gender-based violence (SGBV) along the migration 

route and in their country of  origin and require referrals for treatment and support.  

• Both migrants and host communities should be able to access relevant, consistent and reliable information 
tailored to their needs, and that all activities across the response are based on and continually informed by 

consultation with, and feedback f rom, af fected people.  

• Advocacy with authorities to provide more access to and integration of  migrants, speedier asylum processes 
and protection / legal advice for those fearing forced return or transfer  

 
Increase of  crossings f rom Turkey to Greece would be expected to also have an impact on the number of  migrants on 
the move along the Western Balkan route. Slow, but steady increase in the number of  new arrivals was experienced in 

already 2019 in North Macedonia, Serbia and Montenegro. The main route in the Western Balkan is  Greece - North 
Macedonia - Serbia - Bosnia and Herzegovina - Croatia, but in growing numbers migrants also try to reach Croatia 
through North Macedonia - Albania - Montenegro - Bosnia and Herzegovina, f rom where they try to continue to move 

further to other EU destination countries. In 2019 34,989 migrants were assisted by the Red Cross of  North Macedonia 
(RCNM), which shows a 34 percent increase of  the number of  new arrivals in 2018 (26,028). Similarly, to North 
Macedonia, the number of  new arrivals in Serbia also showed and increasing tendency . While 3,877 migrants were 

counted at the end of  2018, this f igure stood at approx. 6,000 at the end of  2019. Montenegro is considered as transit 
country due to the average length of  stay, which is three days to a maximum of  one month. Although the monthly 
average number of  new arrivals in 2018 was 400 totalling in 4,696 by the end of  the year, 2019 showed an average 
steady monthly f igure of  690, which represents an increase of  75 percent in the total f igure (8,256)  

 
Broader needs across the region include: 
 

The Cyprus Red Cross reported a signif icant increase in the new migrant arrivals in Cyprus. In 2019 the number of  
asylum applications dramatically increased to 9,521, making Cyprus the highest rate of  per capita country receiving 
asylum applications among the 28 EU member states, with 11,600 applications still pending f rom previous years. Based 

on the data provided by the Asylum Service, this number was 7,713 in 2018, representing a 59 per cent increase in the 
number of  applications in 2017 (4,459). The number of  new arrivals in the f irst trimester of  2019 surpassed 4,500 
persons, which represents a 130 per cent increase compared to the corresponding period in 2018. A DREF operation 

was approved on October 2019 to support the NS in its ef fort to provide emergency support to migrants in country.   
 
National Red Cross Societies across the Western Balkans have also been at the forefront since the beginning of  the 

crisis and have been providing assistance and protection to the migrants. As the migrants continue arriving to North 
Macedonia, Serbia, Montenegro and Cyprus, the National Societies are committed to continue providing assistance. 
However, with limited or no funds available, they are reaching the limit of  their capacities. Therefore, in case the situatio n 

at the Turkey-Greece border escalates resulting in further signif icant increase in the number of  migrants  along the 
Balkans route and Cyprus, these National Societies will require external f inancial assistance to be able to address the 
intensifying needs of  people on the move. 

 
Targeting  
 
The expected approximate number of  people to be assisted based on the previous population movement operational 

experience and the indicative breakdown of  the population are ref lected in the table below:  

 

Category 
Estimated number of people to 

be reached 
% female % male 

Children (0-17yrs) 54,200 
47% 53% 

Adults (18-49 yrs) 61,300 

People with disabilities 2,700   

 
Scenario planning 
 
In 2017 f ive scenarios have been designed f rom the detailed work developed in two meetings led by ACAPS with 

multiple partners involved in the migration response (the full information is available on request7.   
 

 
7 The meetings included 14 RCRC partners, UN agencies, donors and NGOs 

https://www.ifrc.org/en/publications-and-reports/appeals/?ac=&at=0&c=&co=SP571CY&dt=1&f=&re=&t=&ti=&zo=
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1. Scenarios one and two focused on developments af fecting Central or Western Mediterranean routes, and, either 
the potential increase, or the possible limitation of  the migration f low from Libya to Italy or f rom other parts of  North 

Africa to Spain or other countries.   
2. The third and fourth scenarios covered the current and potential future trends in the Eastern Mediterranean – again 

either a sudden increase or decrease in the f low of  migrants f rom the Middle East through Turkey and on through 

Greece or South Eastern Europe.    
3. And the f if th scenario was developed by the IFRC to cover the potential impact of  an increased focus on returns, 

transfers, readmissions and relocations into and out of  EU member states and the possible tensions or needs that 

might arise f rom this across Europe.   
 
 

 
 
 

 
 
 

 
 
The current scenario reveals the relevance of  scenario no.3:  

 
Scenario 3 Increase in migration via Eastern Mediterranean routes 

 

 
 

The agreement reached between Turkey and EU in March 2016 has seen the number of  arrivals Europe decrease.  
Since 27 February 2020 the implementation of  the agreement has been suspended for various reasons, including 
changes in policy. This drives up the number of  migrants trying to enter Europe through Greece, through new routes in 

Eastern Europe (e.g. Bulgaria) or irregularly through previous Balkan routes.  Some of  the almost 4 million migrants in 
Turkey, do not receive assistance or are not registered and decide to move on to Europe.  
 

Major conf licts in Syria close to the Turkish border precipitate a greater movement of  people towards Turkey, who are 
forced to open their border due to the scale and severity of  the crisis.  At the same time, the migrants stranded in Greece 
continue to need assistance or will seek other solutions or routes out of  the country. Turkey, Greece and countries in 

South Eastern Europe do not have the capacity to assist the increasing numbers of  migrants. A large percentage of  
migrants remain in Turkey, further stretching its capacity, and as funding gets tighter, Turkish Authorities look for di f ferent 
longer-term solutions.  Meanwhile EU countries place further restrictions on the movement of  migrants and increase 

returns, readmissions and the use of  detention. 
 

Estimated additional caseload:  

• Up to an additional 150,000 people arrive in Turkey and Greece in the coming 3 – 6 months.  

• Potential for up to 10,000 migrants to attempt new routes, such as to Bulgaria,  

• Areas of  concern are Turkey, Greece, Bulgaria, Albania, Cyprus, Republic of  North Macedonia, Serbia, Bosnia 
and Herzegovina8 and the Aegean, Adriatic and Mediterranean Seas. 

 
Impact: There are increased needs at all arrivals sites, including those in Turkey and Greece and in any new countries 

of  arrival. There are needs at “exit” points, where migrants get stranded. The humanitarian caseload in Turkey continues 
to challenge the Authorities and the TRCS to provide assistance and services on such a scale. In Greece, especially on 
the islands, the capacity of  the existing inf rastructure, government services and humanitarian actors, particularly with 

recent reductions in or closures of  camps, are soon exceeded.  In other new count ries of  arrival or transit, the 
government and humanitarian capacity are both under extreme pressure. Under the worst -case scenario, there is a 
complete lack of  accommodation for the new arrivals and a major deterioration in the humanitarian situation. Pressure 

to assist new migrants comes on top of  the need to continue assisting those already stranded in Greece - this challenges 
levels of  assistance, as well as the integration of  migrants into society. Protection needs become a priority in this difficult 
situation. This could af fect the stability of the response and of  the country.  

 
8 There is an ongoing Emergency Appeal in Bosnia and Herzegovina related to population movement. 
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Scenario Humanitarian consequence Potential Response 

The agreement between the EU 
and Turkey is not being 

implemented 
 

The movement of  migrants increases af ter 
relaxation on restrictions on migrants in Turkey 

and changes in Turkish Government policies 
 Up to an additional 150,000 people arrive in 

Turkey and Greece in the coming 3 – 6 

months.    

Increased relief , shelter, 
hygiene, health, protection, 

RFL, and CEA assistance 
will be needed, update 
security regulations 

 
Observe security 
regulations to deal with any 

unforeseen situation 

The agreement between the EU 
and Turkey is re-established 

 

The migrants will remain in Turkey, in the cities 
where they were residing and the ones who left 
will be returned f rom Greece  

Relief , shelter, hygiene 
health, protection, and 
CEA assistance needed as 

in last years 
COVID-19 af fects multiple countries 
in the region.  
 

Access to critical health services is 
maintained for the general critical 
COVID-19 cases are able to access 

the most appropriate level of  care 
available in their setting. 
 

 
 

Medium morbidity and mortality. Potential 
humanitarian impacts of  public health 
measures like quarantine, including livelihoods 

and MHPSS impacts.  
 
Growing burden on health systems; people 

experiencing severe or critical COVID-19 
receive contextually appropriate care, while 
people experiencing mild illness have limited 

access to care; and the general population 
maintains access to critical health services but 
has limited access to routine healthcare. 

 

Risk communication, 
community engagement 
and stigma prevention, 

targeted public and 
community health actions.  
 

Support people af fected by 
containment measures to 
ensure people are able to 

meet their basic needs with 
dignity 
 

NS provide other auxiliary 
support to their respective 
governments to support 

containment ef forts, as 
appropriate. 
 

Internal political/security issues/ 

Syrian conf lict situation change the 
status quo at the Syrian Turkey 
border 

The movement of  migrants increases f rom Syria 

to Turkey, relaxation on restrictions on migrants 
in Turkey, potential large number of  people 
wanting to enter Europe    

Increased relief , shelter, 

hygiene, health, protection, 
RFL and CEA will be 
needed 

Hostilities in Greek islands increase 
towards migrants    

More f requent clashes occur between 
inhabitants and migrants and violence towards 
humanitarian organisations increases, migrants 

move to the mainland Greece or chose one of  
the other route scenarios. 

Relief , shelter, hygiene, 
health and CEA assistance 
will be needed as well as 

contingency planning for 
security  

Route scenarios   

New routes are set up by smugglers 
to move migrants into Eastern 
Europe (e.g. Bulgaria, Romania, 

Hungary) 

• Potential for up to 15,000 migrants per week 
to attempt new routes, such as to Bulgaria,  
Romania, Hungary 

 

As above 

Existing routes to move migrants 
into Italy will see an increase 

• Potential for up to 15,000 migrants per week 
to attempt to cross to Italy  

As above 

Existing routes to move migrants in 
the Balkan route will see an increase 

• Potential for up to 15,000 migrants per week 
to attempt Balkan route 

As above 

New routes are set up by smugglers 
to move migrants trough Cyprus will 
gain momentum  

• Potential for up to 500 migrants per week to 
attempt to cross to Cyprus 

As above 
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Operation Risk Assessment 
 

The points below are considered to be the major risk factors (including COVID-19 as presented above): 
 
o Unclear situation without a certain end date; 

o Volunteer personnel f inding it dif ficult to commit for longer-term service; 
o Heavy workload, long working hours and psychological stress on NS staf f  / volunteers;  
o No possibility for volunteers to rotate 

o Decreasing stocks and resources; 
o Sudden increases in numbers of  people coming f rom Syria and Turkey who need assistance quickly; 
o Stress for migrants awaiting the registration process; 

o Tension rising between local people and people who are migrating. It is therefore very important that the Red Cross 
continues ongoing programmes for vulnerable local communities;  

o Cultural and language barriers. The outreach of  NS helpers, especially to the most vulnerable groups, such as 

children and women, could be challenged by cultural and language barriers (e.g. limited interaction between 
genders and an inability to share important information).  

o Red Cross is af fected by politicization of  the situation. Authorities at local level sometimes block humanitarian 

initiatives or do not respect state level decisions as a result of  the f ragmented structure of  the state.  
 

 

Operational Support Services 
 
Human resources – 

 
IFRC Regional Of f ice for Europe plans to deploy the following profiles for short -term missions to be based in Greece: 

o Response Coordinator to work on scenario planning and update the existing Greece Migration Contingency Plan 

together with the HRC DM Coordinator and if  activated then also with the NDRT 
o Operations Manager 
o CEA to work with the HRC CEA Coordinator to help in the assessment phase  

o PGI of f icer 
o PMER of f icer, PMER delegate  
o Communications 

o Finance delegate  
 
Technical staf f  based in the IFRC Regional Of f ice for Europe, such as Disaster and Crisis, IM, CEA, PGI, 

Communications, PMER, National Society Development (NSD), Youth and Volunteering and Health Delegates providing 
technical advices, methodological tools, trainings when necessary, close monitoring, will also support the National 
Society in the development and implementation of  the operation. 

  
Turkish Red Crescent's response and implementation has been continuously supported by the IFRC Turkey Country 
Of f ice team based in Ankara. The following technical prof iles are available: Programme Coordinator, Finance, PMER, 

IM, and CEA, and Comms. 

 
Communications 
 
The IFRC Greece communications delegate will make regular f ield trips to the migration hotspots throughout the appeal 

period, to gather AV materials, including migrant and volunteer stories, photos, and videos. The communications 
delegate will regularly update the key messages, facts and f igures. Materials will be shared with all National Societies 
through the weekly Communication Newswire for use in resource mobilization and awareness raising ef forts in their 

domestic markets. The communications delegate will also be the focal point for all international media inquiries and 
media f ield trips to the hotspots.  
 

The IFRC Communications team or surge communications delegates will support other National Societies on the 
migration routes as needed, helping them to deal with international media, collect AV materials and update messaging. 
Whenever possible the IFRC communications delegates on the ground will work alongside their counterparts f rom the 

National Society, providing on the job training in media relations for staf f and volunteers. 
 
Information technology (IT) 

 
The expenses for telecommunications (telephone and internet) will be included in the operation`s budget. Other IT 
equipment, like mobile phones, will be available for the operation f rom other sources.  
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Security 
 

Local citizens are continuing protests as Greek government plans to build new migrant centers and several humanitarian 
groups and journalists have reportedly been attacked by right -wing groups. The inf lux of  refugees and migrants into 
Greece will likely further exacerbate the situation in the country and these types of  incidents will likely increase as the 

crisis continues. It will be more than likely that RC/RC personnel will face aggressive behavior, violent attacks, thef t  and 
destruction of  material during any operation. Hygiene and health related challenges have increased safety concerns (a 
higher risk of  infectious diseases, for example scabies). Therefore, the followings measures will be introduced: 

 

• Provide security and cultural awareness brief ings for the volunteers and staf f  involved. 

• Reduce the vulnerability of  volunteers and staf f , the Red Cross provides safety brief ings, personal protective 
equipment, and hand sanitizers for its staf f  and volunteers.  

• Entrust a 3-month full time security delegate tasked with: ensuring MSR compliance in operational areas,  to identify 
and train a national security of f icer for the length of  the operation, identify and implement special security 
precautions and measures beyond standard operational security procedures. 

• Conduct an area specif ic Security Risk Assessment for the operational area; risk mitigation measures will be 
identif ied and implemented. 

• Close security coordination with the Hellenic RC, UN agencies and other organization in the operational areas as 
well as with local authorities will also be needed and security information will be shared via regular information -

sharing channels.   

• All IFRC must, and RC/RC staf f  and volunteers are encouraged, to complete the IFRC Stay Safe e-learning  
courses, i.e. Stay Safe Personal Security, Stay Safe Security Management and Stay Safe Volunteer Security online 

training.   

• Volunteers involved in the operation will be insured. 
 

Logistic and supply chain 
 
Logistics activities for this operation will be mostly implemented by the National Societ ies, supported by the IFRC 

LPSCM9 Budapest team as well as the surge logistics delegate to meet operational needs. All procurement will be 
carried out following National Society procedures in line with local legislation and simultaneously ensuring process are 
in compliance with the standard IFRC procedures & regulations. Initial mission is to be conducted by IFRC supply chain 

specialist ensuring adequate organisation and understanding of  IFRC procurement process. On as needed basis, the 
IFRC LPSCM Budapest team will carry out procurement of  some of  the relief  and other items required, ensuring 
standardization, ef f iciency and accountability. If  required, additional assistance will be provided during follow up f ield 

visits. 
 
IM  

 
Focal points for IM will be identif ied within the National Society to support capacity building  and carry out essential IM 
functions in coordination with the IFRC Regional Of f ice for Europe. For IM this will include assessment of  the current 

information management structure and systems, data collection and management, analysis of  the humanitarian situation 
as well as maintenance of  the GO platform page. The IM focal point will also work together with CEA colleagues to 
support the design and set up of  a feedback mechanism to improve and adjust the response.  
 

PMER 
 
The existing monitoring and supervision system of  the National Societies will be strengthened through monitoring visits 

by IFRC PMER and other operational units. A f inal evaluation will be conducted with technical support f rom the IFRC 
Secretariat and the involvement of  the National Society’s staf f  and volunteers to support the development of  PMER 
capacity within the National Societies. The f inal evaluation will include consultation with people the Red Cross has tried 

to help directly, as well as of  local authorities, regarding the ef f iciency and ef fectiveness of  the operation, and its 
alignment with the standards and policies of  the IFRC, of  the National Societies and with the Sphere standards.  
 

Administration and Finance 
 
National Society and IFRC Secretariat and ROE operational administrative support and of f ice costs are included in the 

operational budget. The management of  the Emergency Appeal will be supported by the IFRC ROE in terms of  
transparency and fair administration.  
 

 
9 Logistics, Procurement and Supply Chain Management (LPSCM) 
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B. Operational strategy 
 

Overall Operational objective 
 
The overall objective of  this operation is to support the National Societies preparedness and response activities to 

meet the humanitarian needs of  the most vulnerable migrants crossing to Turkey, and further moving to Greece, 
Bulgaria, Albania, Cyprus, Republic of  North Macedonia, Serbia, Bosnia and Herzegovina and the A egean, Adriatic 
and Mediterranean Seas in alignment with Red Cross principles, procedures and commitments.  

 
In Turkey, this operation follows a two-pronged approach: respond to the needs of  the migrants accumulating in the 
border with Greece and prepare for a possible inf lux of  Syrian population through Turkey’s southern border. The 

current response to migrant needs in relation to border crossing on the Turkey-Greece border is ongoing in three 
locations, i.e. Pazarkule and Ipsala in Erdine province in northwest Turkey and Ayvacık in Çanakkale province towards 
the southwest. This includes the provision of  food rat ions and hot meals as well as shelter and household relief  items, 

f irst aid, psychosocial support services, hygiene kits and protection and outreach services.  
 
Pre-positioning of  contingency stock is being planned in the event of  an inf lux over the Turkey -Syria border due to the 

ongoing conf lict, and includes blankets, mattresses, and winterized tents. Support to planned / proposed contingency 
stock piling as a result of  the current contingency planning in Turkey will be reviewed against actual numbers of  
migrants crossing into Turkey f rom Syria. 

 
In Greece, a two-pronged approach is also taken: support and sustain HRC ongoing activities in support of  the migrant 
population, including an expansion of  services to the islands, and prepare for a possible inf lux  of  migrants f rom Turkey. 

This Emergency Appeal will target 30% of  the migrants living in the Greek islands, targeting the island of  unmet needs 
which it could be Lesvos, and mainland, totalling to 22,200.  
 

During discussions between Hellenic Ministry of  Migration and the HRC President as well as with the IFRC President, 
HRC was requested to mobilise international tools to increase its capacities and further support its core migration 
response projects ACCREF, mobile health clinic, MFCs, etc ., as well as further support the government at Vasiliadis 

camp in Serres (now moved to Promachonas area) with health mobile station and relief  items.  
 
The EA will also take into account the developing COVID-19 outbreak in Greece, and support 1) the integration of  

COVID-19 preparedness actions in HRC for the most vulnerable migrants to the ongoing outbreak and 2) the 
integration of  COVID-19 specif ic activities where HRC are preparing to respond or is already responding in 
coordination with their national health authorities.  

 
This Emergency Plan of Action is subject to revision in the upcoming weeks once more detailed information is 
available as well as in case further deterioration of the situation.  The revision will be carried out in close 

coordination with Red Cross Red Crescent partners involved in Greece and other countries, in order to reflect 
the collective support of the network. 
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C. Detailed Operational Plan 
 

 

Livelihoods and basic needs 
People targeted: 62,500 

Male:29,375 
Female: 33,125 

Requirements (CHF): 1,346,557 

 
P&B 

Output 
Code 

Livelihoods and basic needs Outcome 1: Basic nutritional needs of migrant 
families and children are met 

# of people, whose nutritional needs are met (target: 62,500) 

P&B 
Output 
Code 

Livelihoods and basic needs Output 1.2: Food is provided to migrant adults 
and children 

TRCS: # of adult migrants who are provided with food rations (target: 7,500) per 
week 
TRCS: # of infants are provided with baby food (target: 1,500) per week 
TRCS: # of mobile catering units available for food distribution (target: 3) 

Activities planned  
Months 

1 2 3 4 5 6 7 8 9 

AP036 

Turkey: Purchase and distribute daily food rations to 7,500 migrants every 
second day for eight weeks 

x x x x x x x x x 

Turkey: Purchase and distribute baby food for 1,500 babies per week for eight 

weeks 
x x x x x x x x x 

Turkey: Purchase of  3 mobile catering vehicles for food distribution x x        

 
 

 

Shelter 
People targeted: 62,500 
Male: 29,375 
Female: 33,125 

Requirements (CHF): 8,757,336 

 

P&B 
Output 

Code 

Shelter Outcome 1: Migrant families have their basic shelter and household 

item needs met 
TRCS: # of people per week whose shelter needs are met  (target: 7,500) 

Shelter Output 1.1:  Migrant families are provided basic short-term shelter 
and household items  

Basic short-term shelter and household item needs for 7,500 people per week are 
covered 

Activities planned 
Months 

1 2 3 4 5 6 7 8 9 
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FOR TURKEY-SYRIA BORDER: PREPOSITIONING OF CONTINGENCY STOCK 
 

P&B 
Output 

Code 

Shelter Outcome 1: Migrant families have their basic shelter and household 
item needs met TRCS: Prepositioned stock to cover basic needs of 80,000 people is in place 

(target: yes) Shelter Output 1.1:  Basic short-term shelter and household items are provided 
to migrants  

Activities planned 

Months 
1 2 3 4 5 6 7 8 9 

AP005 

Turkey: Purchase 100,000 blankets  x x       

Turkey: Purchase 50,000 mattresses  x x       

Turkey: Purchase 10,000 winterized tents of  16m2   x x       

 
 

 

Health 
People targeted: 120,000 
Male: 56,400 
Female: 63, 600 

Requirements (CHF): 1,916,584 

 

P&B 
Output 

Health Outcome 1: The immediate risks to the health of the affected 
populations are reduced through improved access to medical treatment 

 
# of coordination meetings with health authorities (target: TBD) 

 
10 General activities apply both for Turkey and Greece 

AP005 

General10: Assess shelter needs, capacities and gaps x x x x      

General: Coordinate with other relevant sectors for integrated programming  x x x       

General: Coordinate with government and other stakeholders x x x x x x x x x 

General: Analyse the local market to identify availability/access to shelter and 
household items  

x         

Turkey: Purchase and erect 25 multipurpose tents of  116m2 for shelter needs of  
up to 2,500 migrants  x x x      

Turkey: Monitor use of  distributed shelter and household items and/or cash  x x x x x x x x 

Turkey: Purchase and distribute raincoats to 7,500 migrants on a weekly basis for 

two months (total 60,000 migrants) 
 x x x x x x x x 

Turkey: Purchase and distribute boots to 20,000 migrants for two months   x x x x x x x x 

Turkey: Evaluate shelter support provided   x  x     x 
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Code % of families who report that their health status has improved due to the services 
available (target: 2000) 

Health Output 1.1: Improved access to health care and emergency health 

care for the targeted population and communities. 
# of families reached with improved health care on a weekly basis for 9 months 
(target: 2,000) 

Activities planned 
Months 

1 2 3 4 5 6 7 8 9 

AP022 

General: In coordination with local health actors, undertake detailed assessments 

to identify health needs in target communities and ensure systematic monitoring of  
needs 

x x x x x x x x X 

General: Purchase and distribution of  FA material and equipment, PPE for the 
mobile teams and replenishment 

x x x x x x x x X 

General: Basic Health and care services with special focus to FA, CBHFA, 

maternity and child health promotion provided to most vulnerable migrants to 
reduce relevant health risk factors           

x x x x x x x x X 

General: Preparedness activities for COVID 19 at individual level and level of  
compact residence of  migrants (camps) 

x x x x x x x x X 

General: Purchase and distribution of  hygiene kits and disinfection items for 2,000 

families on a weekly basis  
x x x x x x x x X 

 

P&B 
Output 

Code 

Health Outcome 2: The immediate risks to the health of affected populations 

are reduced 

# of  people reached in both countries with f irst aid and PSS services 
(including primary health activities, PSS services and FA kits) (target: 
12,900) 

Health Output 2.1: The health situation and immediate risks are assessed 

using agreed guidelines 
HRC: # of people reached with primarily health activities (target: 12,900) 

Activities planned 
Months 

1 2 3 4 5 6 7 8 9 

AP022 
Greece: Provision of  primary health care promotion through Educational Health 
Station in Athens urban area 

x x x X x x x x x 

AP022 
Greece: Support migrants in accessing public health system through 
accompaniment and interpretation  

x x x X x x x x x 

AP025 Greece: Provision of  Firs Aid services through Mobile Health Unit in Attica area x x x X x x x x x 

AP025 
Greece: In coordination with health authorities, undertake detailed assessments to 

identify health needs among target migrants 
x         

AP025 
Greece: In coordination with authorities, provision of  First primary health care 
promotion through Mobile Health Unit in reception centre in Northern Greece 

x x x X x x x x x 

AP025 
Greece: In coordination with local actors, provision of  basic first aid service in 
Lesvos 

 x x X x x x x X 

P&B 

Output 
Code 

Health Outcome 3: The psychosocial impacts of the emergency are reduced  

Health Output 3.1: Psychosocial support provided to the target population 
TRCS: # of sessions held per day to disseminate PSS services, including PFA, 

among migrants in three locations (target: 3) 
TRCS: # of migrants supported with PSS services (target: 36,000) 
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TRCS: # of migrant children, who are supported with PSS services through mobile 
child-friendly spaces (target: 24,000) 

Activities planned 
Months 1 2 3 4 5 6 7 8 9 

AP036 

Turkey: Organize three sessions per day to disseminate PSS services, including 

psychological first aid (PFA) among migrants in three locations  
x x x x x x x x x 

Turkey: Procure three mobile PSS units  x x       

Turkey: Deploy mobile PSS units in three locations to support 18,000 adult and 
elderly refugees 

  x x x x x x x 

Turkey: Procure two mobile child-f riendly space units   x x       

Turkey: Deploy two mobile child-f riendly spaces to support 12,000 migrant children 
in three locations  

  x x x x x x x 

AP023 Greece: Provide recreational and other PSS activities for migrants in Lesvos  x x x x x x x x 

P&B 

Output 
Code 

Health Outcome 4: Migrant families and individuals are able to respond with 

first aid practices as and when needed  
 

Health Output 4.1: Migrant families and individuals are provided first-aid 
orientation and first-aid kits 

TRCS: # of sessions held per day to orientate migrants in first aid in three 
locations (target: 4) 
TRCS: # of migrants receiving first aid kits after orientation (target: 48,000) 

Activities planned 
Months 

1 2 3 4 5 6 7 8 9 

AP036 

Turkey: Organize four sessions per day to orientate migrants in f irst aid in three 
locations  

  x x x x x x x 

Turkey: Purchase 12,000 f irst aid kits for two months x x        

Turkey: Distribute f irst aid kits, following first-aid orientation sessions          

 

P&B 
Output 
Code 

Health Outcome 3: The immediate risks to the health of affected populations 
at the urban setting are reduced 

# of  people reached in both countries with f irst aid and PSS services 

(including primary health activities, PSS services and FA kits) (target: 
12,900) 

Health Output 3.1: The health situation and immediate risks of affected 
population at urban setting are assessed using agreed guidelines 

HRC: # of people reached with primarily health activities (target: 12,900) 

Activities planned 

Months 
1 2 3 4 5 6 7 8 9 

AP022 
Greece: Provision of  primary health care through Educational Health Station in 
Athens urban area 

x x x x x x x x x 

AP022 
Greece: Support migrants in accessing public health system through 
accompaniment and interpretation  

x x x x x x x x x 

AP025 Greece: Provision of  primary health care through Mobile Health Unit in Attica area x x x x x x x x x 

AP025 
Greece: In coordination with health authorities, undertake detailed assessments to 

identify health needs among target migrants 
x         

AP025 
Greece: In coordination with authorities, provision of  primary health care through 
Mobile Health Unit in reception centre in Northern Greece 

x x x x x x x x x 
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AP025 
Greece: In coordination with authorities, provision of  primary health care in Lesvos , 
if  asked to do so to meet migrants’ needs. 

 x x x x x x x X 

P&B 
Output 

Code 

Health Outcome 4 : The psychosocial impacts of the emergency are reduced  

Health Output 4 .1: Psychosocial support provided to the target population 

TRCS: # of sessions held per day to disseminate PSS services, including PFA, 
among migrants in three locations (target: 3) 

TRCS: # of migrants supported with PSS services (target: 36,000) 
TRCS: # of migrant children, who are supported with PSS services through mobile 

child-friendly spaces (target: 24,000) 

Activities planned 
Months 

1 2 3 4 5 6 7 8 9 

AP036 

Turkey: Organize three sessions per day to disseminate PSS services, including 
psychological first aid (PFA) among migrants in three locations  

x x x x x x x x x 

Turkey: Procure three mobile PSS units  x x       

Turkey: Deploy mobile PSS units in three locations to support 18,000 adult and 

elderly refugees 
  x x x x x x x 

Turkey: Procure two mobile child-f riendly space units   x x       

Turkey: Deploy two mobile child-f riendly spaces to support 12,000 migrant children 
in three locations  

  x x x x x x x 

AP023 Greece: Provide recreational and other PSS activities for migrants in Lesvos  x x x x x x x x 

P&B 
Output 

Code 

Health Outcome 5: Migrant families and individuals are able to respond with 
first aid practices as and when needed  

 

Health Output 5 .1: Migrant families and individuals are provided first-aid 
orientation and first-aid kits 

TRCS: # of sessions held per day to orientate migrants in first aid in three 
locations (target: 4) 
TRCS: # of migrants receiving first aid kits after orientation (target: 48,000) 

Activities planned 

Months 
1 2 3 4 5 6 7 8 9 

AP036 

Turkey: Organize four sessions per day to orientate migrants in f irst aid in three 
locations  

  x x x x x x x 

Turkey: Purchase 12,000 f irst aid kits for two months x x        

Turkey: Distribute f irst aid kits, following first-aid orientation sessions  x x x      
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Water, sanitation and hygiene 
People targeted: 120,000 
Male: 56,400 
Female: 63,600 

Requirements (CHF): 3,933,082 

 

P&B 
Output 

Code 

WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards 
and training on how to use those goods is provided to the target population   

TRCS: # of families who receive hygiene kits weekly for 16 weeks (target: 3,000) 
HRC: # of hygiene kits distributed (target: 5,000) 
HRC: # of hygiene kits purchased for contingency stock (target: 30,000) 

Activities planned 
Months 1 2 3 4 5 6 7 8 9 

AP030 

General: Determine the needs for hygiene NFIs, including soap, water storage, and 

menstrual hygiene for each community based on health risks and user preference in 
targeted communities in coordination with the WASH group or cluster.  

x         

General: Engage community on design and acceptability of  water and sanitation 
facilities. 

x x x x x x x x x 

Turkey: Purchase 24,000 hygiene kits x x        

Turkey: Distribute hygiene kits  x x x    x x 

Turkey: Train population of  targeted communities in use of  distributed hygiene kits.   x x x      

Turkey: Determine whether additional distributions are required and whether 

changes should be made 
   

x x 
    

Turkey: Monitor use of  hygiene kits and user’s satisfaction through household 
surveys 

   
x x 

    

Greece: Purchase and distribute 5,000 hygiene kits for migrant centre in Northern 
Greece 

x x x x x x x x x 

Greece: Purchase 30,000 hygiene kits as contingency stock   x x       

Greece: Train population of  targeted communities in use of  distributed hygiene kits.    x x x     

Greece: Determine whether additional distributions are required and whether 

changes should be made 
  x x x     

Greece: Monitor use of  hygiene kits and user’s satisfaction through household 
surveys 

  x x x x x   
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Population to be assisted: The following estimations have been made to define the number of people to be targeted. The caseload was estimated based on t he regional 

Migration Contingency Plan under Scenario of sudden influx up to 15,000 people weekly from Syria towards Turkey and through the Western Balkan migratory route to 
Europe. Since the Red Cross Red Crescent as auxiliary to the public authorities in the humanitarian field is supporting migrants jointly with other stakeholders in country, 
the estimate is that 50% of the total caseload will be covered by the Red Cross  Red Crescent on a weekly basis. Population to be assisted: The following estimations 

have been made to define the number of people to be targeted. The caseload was estimated based on the regional Migration Contingency Plan under Scenario of sudden 
influx up to 15,000 people weekly from Syria towards Turkey and through the Western Balkan migratory route to Europe. Since t he Red Cross as auxiliary to the public  
authorities in the humanitarian field is supporting migrants jointly with other stakeholders in country, the estimate is that 50% of the total caseload will be covered by the 

Red Cross Red Crescent on a weekly basis.  
 
50% of the 15,000 people crossing from Turkey weekly for 2 months = 60,000 

30% of 15,000 people crossing weekly for two months on Greek side= 36,000 
30% of the ppl residing in the Greek islands and mainland = 22,200 
 

Needs: Undertake assessment of  the current needs and gaps in terms of  migrants accessing assistance and pro tection. The assessment and analysis can be undertaken 
with the support of  rapid response capacity for Migration and Displacement. This surge position would provide humanitarian analysis of  the developing situation vis a vis 
population movement and provide support for the National Societies as well as the IFRC regarding humanitarian diplomacy (including durable solutions) based t he 

Movements Fundamental Principles and in line with the IFRC Policy on Migration (2009).  
 
Based on the needs identif ied via the continued assessments, National Societies may establish Humanitarian Service Points along migratory routes to ensure that migrants 

on the move have access to information, to essential services as well as protection. The operation will ensure that migrants have access to information and advice in 
languages which they understand. 
 

The capacity of  National Society volunteers and staf f  will be enhanced through integrated training on migration including hum an rights, CEA, PGI, PSS. A feedback 
mechanism will continue to monitor that services and advice remains relevant to migrants.  
 

P&B 

Output 
Code 

Migration Outcome 1: Communities support the needs of migrants and their families and those assisting migrants at all stages of migration (origin,  

transit and destination) 

Migration Output 1.1:  Assistance and protection services to migrants and their families are provided and promoted through engagement with local 
and national authorities as well as in partnership with other relevant organizations.  

 Activities planned 
Months 

1 2 3 4 5 6 7 8 9 

 

Migration 
People targeted: 120,000 
Male: 56,400 
Female: 63, 600 

Requirements (CHF): 1,553,127 
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AP084 

General: Develop a feedback mechanism to engage migrants physically and 
virtually (including perception surveys). This will include feedback about our 
services and inform revision of  activities and services.  

x x x x x x x x x 

General: Ensure access to information services, including internet, through, for 

example, mobile phone charging, Wi-Fi access, provision of  SIM cards or mobile 
phone credit. 

x x x x x x x x x 

P&B 
Output 

Code 

Migration Output 1.2: Awareness raising and advocacy address 
xenophobia, discrimination and negative perceptions towards migrants are 

implemented. 

 

Dialogue platforms are established, allowing host communities and 
migrants to engage 

 Activities planned 
Months 

1 2 3 4 5 6 7 8 9 

AP037 

General: Raise awareness with relevant authorities at national or regional level 
to advocate for and support humanitarian approach to assistance and protection 

regardless of  migration status and for removing barriers in accessing assistance 
and protection services. 

x x x x x x x x x 

 AP084 

General:  Carry out information needs assessments and establish dialogue 
platforms (including online through interactive radio programs, call –in radio, 

social media interaction and live Q&A discussions, blogs and articles in the 
media responding to questions) to allow host communities and migrants to 
engage, ask questions, dispel myths and rumours, express concerns.  

x x x x x x x x x 

P&B 

Output 
Code 

Migration Output 1.3: “Family links are restored for people separated from, 
or without news of, their loved ones as a result of the disaster” 

% of people seeking RFL services, who are assisted (target: 100%) 

 Activities planned 
Months 

1 2 3 4 5 6 7 8 9 

AP083 
General: Undertake restoring family links for separated family members and for 

unaccompanied and separated minors.  
x x x x x x x x x 

 
 

 

Needs analysis: Migration increases protection risks, especially in relation to GBV. Inability to fulf il gender role and responsibilities, vi olence experienced at every stage 
of  the journey, challenges and threats expose people to greater risks of  intimate partner violence. Diverse needs of  individuals at a particular risk of  GBV, like single women, 
women heads of  households, persons with disabilities, LGBTI and unaccompanied minors, require specialized interventions in conjunction with actions f rom other sectors. 

 

Protection, Gender and Inclusion 
People targeted: Approx. 120,000  
Male: 56,400  

Female: 63,600 

Requirements (CHF): 1,065,173 
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Unaccompanied children face increased risks of  violence, abuse, neglection and various form of  exploitation. Living conditions in both camps and urban settings, ex pose 
them to greater risks of  exploitation as they are also facing barriers to access specialized services and adequate assistance  for their age. Psychological distress is also 

af fecting their behaviours increase the risks to self -harming. Such situations deprive them of  their entitlements and lead to long -term negative ef fects on children’ 
development and wellbeing, and heighten the risks of  violence, abuse and traf f icking. In this condition, the risk of  being exposed to traf ficking of human being is also high, 
especially impacting those groups facing vulnerabilities, like women and girls, unaccompanied minors and LGBTIQ. In particula r, people facing greater vulnerabilities and 

having limited or no control over resources, as well as impoverished conditions can be exposed to forced illegal activities.  
 
Population to be assisted:. All the people involved/assisted in either relief  phase and through any sectoral interventions, must include PGI lenses, especially in af fected 

people selection, delivery of  interventions, monitoring and reporting.  
 
Program standards/ benchmarks:. IFRC minimum standards for protection, gender and inclusion in emergencies , SGBV guidelines, do no harm principles, Child 

Protection Policy of  IFRC, Code of  Conduct, etc. 
  

https://media.ifrc.org/ifrc/document/minimum-standards-protection-gender-inclusion-emergencies/
https://media.ifrc.org/ifrc/wp-content/uploads/sites/5/2018/03/193_e_v100_child-protection-policy.pdf
https://media.ifrc.org/ifrc/wp-content/uploads/sites/5/2018/03/193_e_v100_child-protection-policy.pdf
https://www.ifrc.org/Global/Publications/disasters/code-of-conduct/code-english.pdf
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P&B  
Output  
Code  

Protection, Gender & Inclusion Outcome 
1: Communities become more peaceful, safe and 

inclusive through meeting the needs and rights 
of the most vulnerable.  

Targeted people’s needs and rights are met and PGI are included in all stages. (Target: Yes)    

Protection, Gender & Inclusion Output 
1.1:  Programmes and operations ensure safe 
and equitable provision of basic services, 

considering different needs based on gender and 
other diversity factors.  

Initial assessments include key PGI areas. (Target: Yes)   
Sex, age and disability disaggregated data is collected. (Target: Yes)    
# of staff and volunteers trained on minimum standards. (Target: TBC)    

Activities 
planned                                                                        

Months  
1  2  3  4  5  6  7  8  9  

AP031  
General: Support sectoral teams to ensure collection 
and analysis of  sex-age and disability-disaggregated 

data (see guidance in Minimum Standards)  
x  

 
x  

 
x  

 
x  

 
x  

 
x  

 
x  

 
x  

 
x  

APO31  
General: Hold basic training or induction with IFRC 

and NS staf f  and volunteers on the Minimum 
Standards.  

x  
 

x  
 

x  
 

x  
 

x  
 

x  
 

x  

 

x  

 

x  

P&B  
Output  
Code  

Protection, Gender & Inclusion Output 
1.2:  Programmes and operations prevent and 
respond to sexual- and gender-based violence 

and other forms of violence especially against 
children.  

# of people reached with essential PGI services (target: TBD)  

Activities 
planned                                                                        

Months  
1  2  3  4  5  6  7  8  9  

 AP033  
General: Use Minimum Standards as a guide to 
support sectoral teams to include measures to 

mitigate the risk of  SGBV  
x  x  x  x  x  x  x  x  x  

AP033  
General: Map and make accessible information on 

local referral systems for any protection concerns  
x  x  x  x  x  x  x  x  x  

  

P&B  
Output  
Code  

PGI Outcome 2: Individual migrants with special needs are provided 
customized support   

  

PGI Output 2.1: Support through the Special Needs Fund (SNF) is 
made available for migrants with urgent specific needs  

TRCS indicator: # of people receiving support for urgent special needs (target: 2,500)  

Activities planned  1  2  3  4  5  6  7  8  9  
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Months  

AP036  

Turkey: Identify and assess migrant individuals with special needs through 
protection outreach in three locations  

x  x  x              

Turkey: Provide support for identif ied special needs through SNF    x  x  x  x          
Turkey: Purchase two mobile protection units for outreach activities    x  x              
Turkey: Provide RFL services to migrants  x  x  x  x  x  x  x  x  x  
Turkey: Purchase f ive Trolley Chat Boxes to facilitate emergency 
communication needs of  migrants  

  x  x              

Greece: Identify and assess migrant individuals with special needs through 
protection outreach   

  x  x              

Greece: Support Unaccompanied Minors in f ive locations through Child 
Protection, recreational activities and material support  

x  x  x  x  x  x  x  x  x  

Greece: Support migrants in Red Cross Multi-Functional Centres in 
Thessaloniki and Athens urban areas through provision of  information, 

referrals, legal aid, case management, integration activities etc.   
x  x  x  x  x  x  x  x  x  

 

 

Strategies for Implementation 
Requirements (CHF): 401,992 

 

P&B 
Output 
Code 

S1.1: National Society capacity building and organizational 

development objectives are facilitated to ensure that National 
Societies have the necessary legal, ethical and financial 
foundations, systems and structures, competences and 

capacities to plan and perform  

 Operational strategy is checked upon to do no harm to longer-term NS development 
% of consulted stakeholders who agree that the operational strategy does no harm to longer-term 
NS development (target: 100%) 

Output S1.1.4: National Societies have effective and motivated 

volunteers who are protected   
 % of volunteers involved in the operation who are insured (target: 100%) 

Activities planned 

Months 
1 2 3 4 5 6 7 8 9 

AP040 Ensure that volunteers are insured x x x x x x x x x 

AP040 Provide complete brief ings on volunteers’ roles and the risks they face x x x x x x x x x 

AP040 Provide psychosocial support to volunteers x x x x x x x x x 

AP040 Ensure volunteers are aware of  their rights and responsibilities x x x x x x x x x 

AP040 Ensure volunteers’ safety and wellbeing  x x x x x x x x x 

AP040 Ensure volunteers are properly trained  x x x x x x x x x 

AP040 
Ensure volunteers’ engagement in decision-making processes of  
respective projects they implement 

x x x x x x x x x 
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P&B 

Output 
Code 

Output S1.1.6: National Societies have the necessary corporate 

infrastructure and systems in place  
 % of operational activities that have supported outcomes of the Partnership Meeting (target: TBC%) 

Activities planned 

Months 
1 2 3 4 5 6 7 8 9 

 AP042 
Activities on strengthening organisational capacities of  the national 
societies in line with outcomes of  the Partnership Meeting in Greece 
held in Feb 2020 

x x x x x x x x x 

P&B 
Output 

Code 

Output S1.1.7: NS capacity to support community-based disaster 
risk reduction, response and preparedness is strengthened 

# of staff and volunteers trained in DRR (target: TBC) 

Activities planned 
Months 1 2 3 4 5 6 7 8 9 

 AP002 
Disaster response and risk reduction capacity building activities with 

NSs 
x x x x x x x x x 

AP002 Update the Regional migration plan for Europe and support in 
countries contingency planning processes, detailed scenario planning 
and business continuity plan 

x x x x x x x x x 

AP002 Enhance the NS capacity in assessment and planning for DRR and 

resilience projects 
x x x x x x x x x 

AP002 Follow up of  the Preparedness for Ef fective Response (PER) plan of  
Action in Greece 

   x x x x x x 

P&B 
Output 

Code 

Outcome S2.1: Effective and coordinated international disaster 
response is ensured 

% of coordination meetings with relevant authorities where IFRC is present along with HNS representative 
(target: TBC%) 

Output S2.1.1: Effective and respected surge capacity mechanism 
is maintained. 
 

 

% of Surge requests with positive response (target: 80%) 

Activities planned 

Months 
1 2 3 4 5 6 7 8 9 

 AP046 
Initial operational start up support implemented by IFRC for the host 
national society and participating national societies and other common 
services such as ops centre and basecamp costs 

x x        

 AP046 
Surge support to the Regional of f ice Europe with operational role 

Operational coordinator, CEA and PMER 
x x x x x x x x x 

AP046 
Surge support to the Hellenic Red Cross in following roles Disaster 
Preparedness / Response Coordinator (3 months), Public Health 
Coordinator, CEA, PGI, PMER, Communications, Logistics. 

x x x       

P&B 
Output 

Code 

Output S2.1.3: NS compliance with Principles and Rules for 
Humanitarian Assistance is improved 

# of community feedback systems established (target: 2 

Activities planned 
Month 1 2 3 4 5 6 7 8 9 
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AP049 
Advocate for engagement with partner and operating NS on the 
promotion and use of  the Principles and Rules 

x x x x x x x x x 

AP084 
Methods are put in place to ensure communities can participate in the 
response and inf luence decision-making 

x x x x x x x x x 

AP084 
National staf f  and volunteers are trained in theory and practical 

application of  Community Engagement and Accountability  
x x x x x x x x x 

AP084 Community Engagement activities ensure people are kept informed of  
operational plans and progress and have the information they need 
about the response 

x x x x x x x x x 

AP084 Community feedback systems (including rumour and/or perception 

tracking) are established, and feedback acted upon and used to 
improve the operation 

x x x x x x x x x 

AP084 Ensure access to information services, including internet, for example, 
mobile phone charging, Wi-Fi access, provision of  SIM cards or mobile 

phone credit. 

x x x x x x x x x 

AP084 Community engagement activities help to promote healthy and safe 
behaviour in relation to the identif ied risks and vulnerabilities 

x x x x x x x x x 

AP084 Exit strategy developed that includes community consultation and 
sharing of  the f inal evaluation results with the community 

x x x x x x x x x 

P&B 
Output 

Code 

Output S2.1.4: Supply chain and fleet services meet recognized 
quality and accountability standards 

 
Adequate supply chain and procurement systems and procedures in place (target: yes) 

Activities planned 
Months 1 2 3 4 5 6 7 8 9 

 AP050 Warehousing, goods reception, forwarding, f leet, fuel costs,  x x x x x x x x x 

P&B 
Output 

Code 

Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique position to influence decisions at local, national and 
international levels that affect the most vulnerable.  

Output S3.1.1: IFRC and NS are visible, trusted and effective 

advocates on humanitarian issues 
# of materials produced for Communications newswire (target TBD) 

Activities planned 

Months 
1 2 3 4 5 6 7 8 9 

AP053 Communications work x x x x x x x x x 

AP053 Support the NS with international media through surge missions  x x x x      

 AP053 Produce materials for Communications Newswire x x x x x x x x x 

P&B 

Output 
Code 

Output S3.1.2: IFRC produces high-quality research and 
evaluation that informs advocacy, resource mobilization and 
programming. 

# of assessments conducted by implementing NSs (target: 1) 

Activities planned 

Months 
1 2 3 4 5 6 7 8 9 
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AP055 

Work on needs and capacity assessments, rapid assessments for 
markets, planned and budgeted monitoring and evaluation activities 
and learning opportunities other assessments, evaluations and 

research 

x x        

P&B 
Output 
Code 

Outcome S3.2: The programmatic reach of the National Societies and the IFRC is expanded.  

Output S3.2.1: Resource generation and related accountability 
models are developed and improved 

% of due reports and appeal documents published on time (target: 100%) 

Activities planned 
Months 1 2 3 4 5 6 7 8 9 

AP059 Work on resource mobilisation/generation  x x x x x x x x x 

 AP058 Work on reporting  x x x x x x x x x 

P&B 
Output 
Code 

Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability 

Output S4.1.2: IFRC staff shows good level of engagement and 
performance 

# of staff attending to HR matters of the operation (target: X) 

Activities planned 
Months 1 2 3 4 5 6 7 8 9 

AP063 HR work (contracting, travel  and personnel arrangements) x x x       

P&B 

Output 
Code 

Output S4.1.3: Financial resources are safeguarded; quality 
financial and administrative support is provided contributing to 

efficient operations and ensuring effective use of assets; timely 
quality financial reporting to stakeholders 

 

 

Activities planned 
Months 1 2 3 4 5 6 7 8 9 

AP064 Finance work (f inancial accounts keeping, payments, f inancial reports) x x x x x x x x x 

AP065 Administration work (reports, accountability, contracting) x x x x x x x x x 

P&B 

Output 
Code 

Output S4.1.4: Staff security is prioritised in all IFRC activities # of Host NSs that have security SOPs in place covering activities in the operation (target: 2)  

Activities planned 

Months 
1 2 3 4 5 6 7 8 9 

 AP066 Security (maintaining staf f  and volunteers security) x x x x x x x x x 
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D. Funding Requirements 
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Reference 
documents 
 
Click here for: 

• Previous 
Appeals and 
updates 

For further information specifically related to this operation please contact: 

IFRC Regional Office for Europe, Hungary 

• Seija Tyrninoksa, Deputy Regional Director a.i. and Head of  Country Cluster,  
Central and South-Eastern Europe, M +36 70 953 7705,  
seija.tyrninoksa@ifrc.org  

•  Seval Guzelkilinc, Head of  Disaster and Crisis, ,  Regional Of f ice for Europe, 
M +36 70 430 65 02, seval.guzelkilinc@ifrc.org 

 

IFRC Country Office, Turkey 
• Shaf iquzzaman Rabbani, Programme Coordinator, M +90 537 395 2845,  

shaf iquzzaman.rabbani@if rc.org 

 
IFRC Country Office, Greece 

• Sof ia Malmqvist, IFRC Greece Programme Coordinator/ Head of  Country 
Of f ice a.i, M ++30 694 79 38 583, Sof ia.MALMQVIST@ifrc.org 

 
IFRC Geneva:  

• Antoine Belair, Senior Of f icer – Shelter Cluster Coordination, M +41-79-708 

3149 antoine.belair@if rc.org  

 
For contact with the National Society related to this operation please contact: 

Hellenic Red Cross Society 
• Angelica Fanaki, Head Director, HRC International Cooperation, 

Organisational Development & Programs Sector, M + 30 

6936695925, angelica.fanaki@redcross.gr 

Turkish Red Crescent Society 
• Kamil Erdem Güler, Programme Coordinator, Community-based Migration 

Programme, M +90 312 293 6033, kamil.guler@kizilay.org.tr 

 
For Resource Mobilization: 

IFRC Regional Office for Europe  

• Louise DAINTREY-HALL, Head of  Partnerships and Resource 
Development, M +36 70 430 6501, louise.daintrey@ifrc.org 

 

For Performance and Accountability support (planning, monitoring, 
evaluation and reporting enquiries) 

• Dorottya Patko, PMER Manager, M +36 70 953 7708 ; 

dorottya.patko@ifrc.org  
 
 

 

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent  

Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief  and the Humanitarian Charter and 

Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The 

IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by 

National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the 

maintenance and promotion of  human dignity and peace in the world. 
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http://adore.ifrc.org/Download.aspx?FileId=296659
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mailto:nebojsa.medojevic@ifrc.org
mailto:shafiquzzaman.rabbani@ifrc.org
mailto:antoine.belair@ifrc.org
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